Инфраструктура железнице Србије а.д.

JOINT STOCK COMPANY FOR PUBLIC
RAILWAY INFRASTRUCTURE MANAGEMENT
"INFRASTRUCTURE OF SERBIAN RAILWAYS" JSC
GENERAL MANAGER'S OFFICE

11000 BELGRADE, 6 Nemanjina St, Reg.No. 21127094, TIN 109108420, Current account: 205-222959-26
Tel/Fax + (381 11) 361 83 30, ext: 410 E-mail: kabinet.infrastruktura@srbrail.rs

Number: 1/2018- 1797
Date: 22.06.2018

HEAD OFFICE
of CRIC - CCCC
JOINT VENTURE
3 Vladete Kovacevica, 11040 Belgrade

Поштовани,

Користимо прилику да се захвалимо на информацији достављеној Министарству грађевинарства, саобраћаја и инфраструктуре под бројем HDJV/BCSP/CON/JSC/2018/0016 од 19.06.2018.год. о предузетим активностима које је Конзорцијум спровео у циљу одабира подизвођача.

Овим путем поново изражавамо забринутост због кашњења у одабиру подизвођача и истичемо да свако даље кашњење има негативне последице на реализацију пројекта.

Информишемо Вас да смо дописом број 1/2018-1046 од 19.04.2018.год. имајући у виду да Финансијер/Инвеститор у складу са тачком 16. Комерцијалног уговора дају сагласност на избор подизвођача и добављача, доставили услове које би потенцијални подизвођачи и добављачи требало да испуне и очекујемо да исти буду испоштовани.

Информишемо Вас да је рок 18.05.2018.год. за доставу листе изабраних подизвођача и добављача давно прошао, а сада нам дајете информацију да ће те нам листу изабраних подизвођача и добављача предати у наредном периоду. Оваква информација није прихватљива за Финансијера и Инвеститора. Потребно је да нас одмах информишете о тачном датуму када ће листа подизвођача и добављача бити достављена Финансијеру и Инвеститору на сагласност.

Информишемо Вас да је сагласност Финансијера и Инвеститора на избор подизвођача и добављача потребно тражити за обим радова и услуга, висине од 1.000.000 еур (један милион еура).

С поштовањем,

в.д. ГЕНЕРАЛНОГ ДИРЕКТОРА
др Мирољуб Јевтић

Dear all,

We use this opportunity to thank for the information no. HDJV/BCSP/CON/JSC/2018/00/0016 dated June 19, 2018, delivered to Ministry of Construction, Traffic and Infrastructure about undertaken activities of the Consortium with the aim of the selection of subcontractors.

We hereby again express our concern about delay in selection of subcontractors and we point out that any further delay has negative consequences on the project implementation.
We inform you that, bearing in mind that the Financing Authority/Investor in accordance with the article 16.of the Commercial Contract give their approval on the selection of subcontractors and suppliers, we have submitted conditions that potential subcontractors and suppliers shall fulfill by letter no. 1/2018-1046 dated April 19, 2018 and we expect these conditions to be fulfilled.
We inform you that the deadline (May 18, 2018) for the delivery of list of selected subcontractors and suppliers has long passed, and now you give us information that you will submit the list of chosen subcontractors and suppliers in the following period. This information is not acceptable for the Financing Authority and the Investor. Is it necessary to inform us right now about the exact date when the list of chosen subcontractors and suppliers will be submitted to Financing Authority and Investor for approval.
We inform you that it is required to ask for approval of the Financing Authority and Investor on selection of subcontractors and suppliers for scope of works and services in the amount of 1.000.000 EUR (1 million Euros).
Kind regards,

ACTING GENERAL MANAGER
Miroljub Jevtić, PhD

Инфраструктура железнице Србије а.д.
22.06.2018
127 624